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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 10
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- AVA- 16-9. 3/ 0 IN AVADOR COUNTY NEAR PLYMOUTH AT RI CHARD A. HEAPS ELECTRI CAL OSHI TA, STANLEY T. $266, 588 04/18/07  100%
10- 0L5204 VARI OUS LOCATI ONS CONTRACTORS 1110 VEST KETTLEMAN $255, Ozg 22; 2‘71; 8; 100%
I NSTALL TRAFFI C SI GNALS 8909 FLORI N ROAD LANE, SU TE 35 12/ 17/ 07
SACRAMENTO, CA 95829 "gg'g' 3;’; Zgzgo SUSPENDED
HB1 WPCP (209) 333-
10- AMA- 16-/ 9. 4 I N AMADOR COUNTY NEAR DRYTOMN FROM  GEORGE REED, INC. P. O BOX JOHN YANGUBA $2,197,847 11/16/04  100%
i&%ﬁgggg-(ozsm SACRAMENTO AND AMADOR COUNTY LINE TO 1630 LODI, 95241 603 SAN JUAN AVENUE $2, 115, 7;3 (1)55 gg; 8451 100%
PO- 16 O-(8 ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203
-0 ) -(86) RESURFACE ROADWAY (209) 948- 7222
HA22 WeCP (209) 334- 0790
10- AVA- 49-7. 0/ 11 I'N AVADOR COUNTY | N AND NEAR SUTTER ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1,961, 803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 WEST EI GHT M LE ROAD 1110 WEST KETTLEMAN $1, 8?15,5511 1%5 g?; 22 0%
CREEK BRI DGE TO 1.8 KM SOQUTH COF STOOKTON. CA 95209 LANE, SUI TE 35 '
AVADOR CREEK BRI DGE ’ LODI, CA 95240 PLANT EST
PLANTI NG AND | RRI GATI ON .
HEL4 SWPPP (209) 333- 6928 SATI S
10- AVA- 88-7. 4/ 0 I N AMADOR COUNTY NEAR | ONE AT JACKSONWATKIN AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 0%
10- 1A6714 129,895 08/ 24/ 05
ACST- PO88- (047) E VALLEY ROAD 77 LARKSPUR STREET 1110 VEST KETTLEMAN s $3.822 12/31/08 0%
LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 '
PO- 88 0-(7E) SAN RAFAEL, CA 94901- 4886 '
-0 LODI, CA 95240 PLANT EST
HB1 WPCP (209) 333- 6928 SATI S
10- CAL-4-21.1/23. 4 I'N CALAVERAS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON SHI VI NDER SI NGH $23, 898,107 08/ 10/ 07 0%
10- 362504 ANGELS CAMP FROM 0.3 KM VEST OF P. 0. BOX 1118 P.O. BOX 280 28 225 gz; 2(7) 0%
ROUTE 4 AND 49 | NTERSECTI ON TO 0. 9 KMSTOCKTON A 95201 ANGELS CANP, CA- 95222
EAST OF ROLLERI BYPASS RCA ! (209) 736-6910 SUSPENDED
CONSTRUCT HI GHMAY AND BRI DGES
HE14 SWPPP
10- CAL-4-37.3/37.7 I N CALAVERAS COUNTY AT AVERY FROM TEI CHERT CONSTRUCTI ON $383,038 10/ 16/07 0%
10- 0Co804 MORAN ROAD TO 0.2 KM EAST OF AVERY P O BOX 1118 :g 11/07/07 0%

HB4N

HOTEL ROAD

CONSTRUCT LEFT TURN LANE STOCKTON CA 952011118

(209) 983- 2300
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 10
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER-5-/32. 5 I N FRESNO AND MERCED COUNTI ES NEAR  GEORGE REED P.Q BOX 4760 GURDI P " DANNY" UPPAL $22, 998,597 07/09/07 3%
10- ON1504 SANTA NELLA FROM NEES AVENUE MODESTO, CA 95352 P. 0. BOX 311 $1, 794, 637 07; 27; 07 8%
AC'(;V*OO‘F’ -(134)E OVERCROSSI NG TO STANI SLAUS COUNTY VERCED, CA 95341 $0 04/29/08
LI NE (209) 724- 9505 SUSPENDED
RESURFACE ROADWAY
HA22 WeCP (209) 523- 0734
10- MER- 33- 16. 4/ 16. 4 IN MERCED COUNTY | N SANTA NELLA AT  TEI CHERT CONSTRUCTI ON $288, 606 10/ 16/07 0%
10-0L0504 ROUTE 33 AND 5 SEPARATI ON P O BOX 3367 $0 11/07/07 0%
CONSTRUCT RI GHT TURN LANE $0
TURLOCK CA 95381
(209) 632- 6600 SUSPENDED
HB4N wecP
10- MER- 59- 26. 9/ 27. 5 I N MERCED COUNTY ABOUT 18 KM NORTH OF CCMYERS I NC P. O BOX 2948 KEWAL VI RK $6, 484, 254 09/ 25/ 07 0%
10- 1A0704 MERCED FROM 0.5 KM SOUTH TO 0.5 KM  RANCHO CORDOVA P. 0. BOX 311 $0 10/ 24/ 07 0%
AS;— 585(9)'((7’27) E NORTH OF MERCED R VER BRI DGE NERCED, CA. 95341 $0
()' -(78) REPLACE BRI DGE
HA21 SWPPP (916) 635- 9370
10- MER- 99- 10. 2/ 12. 8 IN MERCED COUNTY | N AND NEAR MERCED GRANI TE CONSTRUCTI ON 2716 KEWAL VI RK $70, 832,913 11/10/05 84%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SOUTH OF SOUTH GRANI TE COURT FRESNO, CAp. O BOX 311 $70, 965, 578 11/ 28/ 05 99%
ACNH P099- (493) E $239,989 04/21/08 0
CHI LDS AVENUE OVERCROSSI NG 93706 MERCED, CA. 95341 !
-0 CONSTRUCT FREEWAY AND BRI DGES (559) 665- 9083
HE14 SWPPP
(831) 724- 1011
10- MER- 99- 15. 2/ 16. 2 I N MERCED COUNTY I N MERCED FROM O  WATKIN & BORTOLUSSI, | NC. HASSAN JAKHAR $1, 309, 813 01/ 06/ 06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,125,633 01/17/06 86%
ACNH P099- (477)E OF VV STREET UNDERCROSSI NG $6, 972 08/ 04/ 09
-0 H GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 26. 5/ 28. 8 I N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $24,195,072 11/07/05 94%
10- 3169E4 22,519,261 11/18/05
ANE 2050- (487) E 0.4 KM SOUTH OF ARENA WAY TO 0.4 KM P O BOX 629 CLOVIS CA 93613 490 SOUTH GOLDEN $ Soas 305 021 091 08 929
0 SOUTH OF HAMVATT AVENUE OVERCROSSING P O BOX 629 STATE BLVD. '
CONSTRUCT FREEWAY TURLOCK CA 95381- 1863

QLOMS, CA 93613 209) 656- 1845
HB4C SWPPP (209) )
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 10
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 28. 7/ 30. 5 I N MERCED COUNTY | N AND NEAR FORSTER & KROEGER 15 LI BRARY UPPAL, GURDI P " DANNY" $239, 620 03/14/07 65%
10- 0A1364 LI VI NGSTON AND DELHI AT VAR OUS PL SAN ANSELMO CA 94960 P.O BOX 311 $158, 460 04/10/07 66%
$13, 740 06/ 03/ 08
LOCATI ONS MERCED, CA 95341
ESTABLI SH EXI STI NG PLANTI NG (209) 724- 9512
WeCP (415) 456- 6684
10- MER- 140- 27. 0/ 30. 2 I N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2, 547,392 02/ 13/ 03 99%
10- 0A5804 SWAI N ROAD TO 1.2 KM EAST OF P.O BOX 994248 P.O. BOX 878 $2, 538,908 02/ 25/03 99%
ACST- P140- (027) E APPLEGATE ROAD LA CA 93610 $0 10/ 14/ 08
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 CHOVC '

-0 (559) 665- 9083 SUSPENDED
HA22 SWPPP
10- MER- 165- 34. 4/ 0 I N MERCED COUNTY I N H LMAR AT AUGUST TEI CHERT CONSTRUCTI ON $423,236 10/19/07 0%
10- 0C5704 AVENUE P O BOX 3367 $0 11714/ 07 0%
ACST- P165- (007) E I NSTALL TRAFFI C SI GNALS $0
G P1-65 0-(7ES)T TURLOCK CA 95381 ( 556) 686- 1545
6210- 005- () (209) 632- 6600
HB1 WeCP
10- MPA- 49-12. 0/ 12. 4 I'N MARI POSA COUNTY AT BOOTJACK FROM TEI CHERT CONSTRUCTI ON JAKHAR, HASSAN $1, 692,177 12/ 15/ 06 0%
10- 1A9304 0.4 KM VEST OF DARRAH ROAD TO 0.3 KM P. O BOX 3367 $1, 657,587 01/11/07 0%
ACST- P049- (139) E EAST OF DARRAH ROAD $25,999 12/ 16/ 08
__(P;)' 49 1-(95) CONSTRUCT LEFT AND RI GHT TURN LANES TURLOCK, CA 95381 (209) 724- 9096 PLANT EST
HB1 SWPPP SATIS
10- MPA- 140- 42. 3/ 43. 5 I N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DECL, HARM NDER $9, 985, 000 06/ 16/ 06 42%
" o bz . 9 oo s o LI

CONSTRUCT TWO TEMPORARY BRI DGES AND '

TURLOCK, CA 95381 TURLOCK, - CA 95381

HWY (209) 667- 1869
201130
10- SJ-5-13.9/15. 6 IN SAN JOAQUI N COUNTY | N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC DECL, HARM NDER $13,272,658 11/ 15/ 06 47%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOW4790 E 2ND STREET 1110 W KETTLEMAN $9f$§8§' ggg (1)5 gg; gg 69%

BRI DGE TO 0.7 KM NORTH OF ROUTE 5 AND LANE, SU TE 35 '

120 SEPERATI ON O BENI Cl A CA 94501 LoDl A 95240

W DEN ROADWAY AND BRI DGES (707) 746- 6870 (209) 333- 6930

HE13 SWPPP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 10
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-16.4/38. 1 I'N SAN JOAQUI N COUNTY I N AND NEAR ROYAL ELECTRI C COVPANY $1, 454,040 11/09/ 07 0%
10- 0S0404 TRACY, LATHROP AND STOCKTON P O BOX 231430 $0  12/05/07 0%
I NSTALL M CROWAVE VEH DETECT SYS $0
SACRANMENTO CA 95823
(916) 428- 0286
HB4N WPCP
10-8J-5-22.7/0 I'N SAN JOAQUI N COUNTY | N AND NEAR RI CHARD A HEAPS ELECTRI CAL DECL, HARM NDER $321, 629 08/ 15/ 07 18%
10-OMr104 STOCKTON AT FRENCH CAMP ROAD CONTRACTOR | NC 1110 WEST KETTLEMAN igg igg 82; ig; 8; 38%
UNDERCROSSI NG 8909 FLORI N ROAD LANE, SU TE 35 !
I NSTALL TRAFFI C SI GNALS
SACRANENTO CA 95829 L?g‘g’ 3§'§ 22230
HB1 WPCP (916) 386- 8857 (209) 333-
10-SJ-12-13.7/0 IN SAN JOAQUI N COUNTY NEAR LODI AT  AMLAND JASW NDER SI NGH BAJWA $222, 425 08/ 28/ 07 69%
10- 0L3904 DAVI S ROAD 3168 KNI GHTS BRI DGE ROAD 611 SAN JUAN AVE $23,813 10/ 03/ 07 11%
ACST- P012- (097) E NSTALL NEW S| GNALS STOCKTON. CA 95203 $23,813 02/22/08
G P0-12 0-(7ES)T SAN JOSE CA 95132 '
6210 004- () (209) 942- 6098
HB1 WPCP
10- SJ- 26- 15, 3/ 15. 9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COMPANY NOVER GUTI ERREZ $2, 195,914 05/ 18/ 06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2, 291,811 05/31/06 0%
ACST- P026- (022) E VEST OF DUCK CREEK BRI DGE STOCKTON CA 95203 $3,900 09/21/09
PO- 26 0-(2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201
0 (209) 942- 6160 PLANT EST
HB1 SWPPP SATI'S
10-SJ-88-9.6/0 I'N SAN JOAQUI N COUNTY NEAR LOCKEFORD TEI CHERT CONSTRUCTI ON $358, 494 10/ 17/ 07 0%
10- 033904 AT HARNEY LANE P O BOX 3367 $0 11/07/07 0%
ACST- P088- (048) E I NSTALL TRAFFI C SI GNALS $0
PO-88 0-(8ES)T TURLOCK CA 95381
6210- 006- () (209) 632- 6600
HB1 WPCP
10-$J-99-1.7/0 I'N SAN JOAQUI N COUNTY | N RI PON AT TENNYSON ELECTRI C BAL BAHADUR PAUL $568, 273 06/ 23/ 06 52%
10- 0k8104 M LGEO AVENUE OVERCROSSI NG 7275 NATI ONAL DR SUITE A 1110 W KETTLEMAN $524,898  07/14/06 0
OTS- 000C- ( 283) CHANGEABLE MESSAGE S o ' $0 02/26/08 4%
--() LI VERVORE CA 94550 LANE #35

LODI CA 95240

HBAN PP (209) 948- 7216
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08

District 10
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 99- 14. 1/ 15 IN SAN JOAQUI N COUNTY | N AND NEAR VI KING DSS A JO NT VENTURE CASTILLO, MARI O D $25,193,827 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRISE GOLD CIR. STE A 445 W WEBER AVE. $24, 770, 759 05/ 28/ 02 0%
ACNH- P099- (429) E RANCHO CORDOVA CA 95742- $1,950 12/26/07
PL62- 10 0- (1) NORTH OF ARCH ROAD OVERCRGSSI NG 6534 STOCKTON, CA 95203 12/ 21/ 07

CONSTRUCT | NTERCHANGE (209) 941- 1926 PLANT EST
-0 SATI'S
HE11 SWPPP
HE11
10- SJ- 99- 25. 4/ 29 IN SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 221,419 06/ 30/ 06 92%
10- OF3004 El GHT M LE ROAD OVERCROSS|I NG TO SOUTH 1777 OAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $9, 863,689  07/12/06 95%
ACST- P099- (502) E $100, 907 01/15/08
G P0-99 5-(2 LODI OVERCROSSI NG WALNUT CREEK CA 94596 STOCKTON CA 95203
__()' -(2B) CONSTRUCT CONCRETE MEDI AN BARRI ER (209) 941- 1926
HB1 SWPPP
10- SJ- 205- 3. 0/ 13. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PAMELA J $76, 550, 394 03/ 28/ 06 48%
10-300164 TRACY AT VARI OUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN CT, SUITE B $46, 509, 099  04/12/06 60%
ACNH X077- (014) N W DEN FREEWAY AND BRI DGES $2,274,411 08/23/10

TRACY, CA 95304
X0-77 0- (4N) BERKELEY, CA 94710

0 (209) 221- 6585
HB4C SWPPP
10- STA-99-9. 9/ 15 I N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4,210,990 02/ 06/ 06 29%
10-0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. O BOX 1863 $3,173,330 02/22/06 759
ACNH P099- (500) E $29, 749 01/ 31/08 0

OF THE PINE STREET OVERCROSSING TO  MAI NTENANCE | NC TURLOCK, CA. 95381- 1863 :
-0 THE TUOLUMNE RI VER BRI DGE 77 LARKSPUR STREET 209) 667- 1147

(209)

PLANTI NG AND | RRI GATI ON

HA25 SWPPP SAN RAFAEL CA 949014886
(415) 453- 4691

10- STA- 99- 10. 3/ 12 I N STANI SLAUS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON $2,461,011 11/08/07 0%
10- 0L6404 CERES FROM M TCHELL ROAD OVERCROSSI NGP O BOX 3367 $0  11/30/07 0%
ors- -C) TO 0.3 KM NORTH OF W TMORE AVENUE $0
--0) OVERCROSS! NG TURLOCK CA 95381

CONSTRUCT CONCRETE MEDI AN BARRI ER (209) 632- 6600
HB1 SWPPP
10- STA-99-15. 0/ 16. 5 I'N STANI SLAUS COUNTY | N AND NEAR ODYSSEY LANDSCAPE COVPANY, | NCRI CHARD ONOCHI E/ ABDUL $1, 803,824 09/ 18/ 07 8%
10- OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO800 W EI GHT M LE RD. RASHI D $23,001 10/ 16/07 19

$23,001 11/21/08 ?

0.7 KM NORTH OF ROUTE 219 AND 99 611 SAN JUAN AVE. !

SEPARATI ON STOCKTON, CA 95209 STOCKTON, CA 95203

PLANTI NG AND | RRI GATI ON (209) 610- 0806

HA25 SWPPP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 10
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA- 108-31.5/0 I N STANI SLAUS COUNTY | N RI VERBANK AT MARTI N BROTHERS CONSTRUCTI ON $319,111 11/30/07 0%
10- 0HO304 JACKSON AVENUE 20 LI GHT SKY COURT $0  12/17/07 0%
ACST- P108- (042) E I NSTALL S| GNAL $0
P1-08 0-(2ES) T SACRAVENTO CA 95828

6210- 007-() (916) 381- 0911
HB1 WeCP
10- TUO- 120- 24. 5/ 30 I'N TUOLUMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON OBAI DULLAH " ABDUL" $2, 485,000 08/ 10/ 06 15%
10-0P7704 GRADE AT VARI QUS LOCATI ONS P. O BOX 3367 RASHI D $869, 908 08/ 14/ 06 35%

W DENI NG ROADVWAY AT VARI QUS TURLOCK. CA 95381 611 SAN JUAN AVE., $0 12/12/07

LOCATI ONS ' STOCKTON, CA 95203
201 130

(209) 941- 1915

10- TUO 120-/2. 8 IN MARI POSA AND TUOLUMNE COUNTI ES AT GEORGE REED, | NC. HASSAN JAKHAR $519, 653 08/23/07  100%
10- 0QB904 AND NEAR COULTERVI LLE ON GREELEY HILL P. O BOX 548, SONORA 107 HERON WAY, P.O. $512, 928 (1’25 gg; 8; 100%

ROAD AND SM TH STATI ON ROAD FROM CA 95370 BOX 311, CA 95341 11/ 30/ 07

ROUTE 49 TO ROUTE 120 COVPLETED
LA23 . REPLACE ASPHALT CONCRETE SURFACI NG (209) 724- 9096

Totals: Authorized Final Amt: $312, 019, 888 Completed to Date: $209, 130, 409 Work ThisMonth: $3, 835, 592
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10-SJ-88-9.6/0
10-8J-99-1.7/0
10-SJ-99-14.1/15
10- SJ-99-25. 4/ 29
10- SJ-205-3.0/13.6
10- STA-99-9.9/15
10- STA-99-10. 3/ 12
10- STA-99-15.0/16.5
10- STA-108-31.5/0
10- TUO- 120- 24. 5/ 30
10- TUO 120-/2.8
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Statement of Ongoing Contracts - Index
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $22, 998, 597
FEDERAL Al D ( PRI MARY) $202, 293, 009
FEDERAL Al D ( SECONDARY) $20, 335, 178
STATE H GHMAY $56, 879, 565

$9, 513, 538

Work Comp
$1, 794, 637
$169, 063, 660
$18, 621, 426
$19, 125, 788
$524, 898



Statement of Ongoing Contracts - Federal Aid

District 10
Federal Aid Category Bid + CCO
District Total: $312, 019, 888

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
10 $786, 240

Work completed this Period: $786, 240

Work Comp
$209, 130, 409
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